Minutes of the Recluse Community Trust

July 1, 2008 

The meeting of the Recluse Community Trust was held at the Recluse Hall for the purpose of hearing the preliminary plans of Tim Jager of Buckingham Architects.   

Members present were: Sue Wallis, Laurie Davis, Marilyn Mackey, Cate Loetscher, Billee Hackett, Nancy Sorenson and Kathy Spellman.
Handouts from Tim Jager included a site survey, a demolition plan and elevations. 
Big Horn Surveyers in Buffalo are working on the septic plans with Fred and Dick Oedekoven and other members of the Oedekoven family who own land adjacent to the Hall.
Tim said that they are planning suspended heating units in the attic.  There will be no mechanical room.  The hot water heater will be in the custodial areas. The electrical could be in the storage units or in the hallway.  Need 3 feet of clear space. There will be no extra floor space. 

The floor plan will stay intact. Library and, kitchen are as originally planned. Kathy mentioned that we would like to have double doors on the front
The wood stove and chimney will be gone.

Sue: We will sand the refinish the existing floor in the hall. Tim:  The library will be carpet. Ceramic floors in the bathrooms are low maintenance.  If we can’t afford ceramic then sheet vinyl can be used.  You need ceramic around the toilets in the bathroom as painted walls are not acceptable. Nancy suggested that volunteers might be able to install the tile.
The addition will be built of stud frame with drywall on the interior.  
 Tim suggested carpet at the kitchen door to catch dirt from outside He said there was a type of carpet made from recycled tires that would be helpful.  “Walk-Off Mats” are very durable.  Marilyn said that when they put a similar product in the court house they had to remove it because it had an unpleasant odor when it was wet. Laurie observed that if you have a carpet that all you have to do it vacuum or sweep it can save a lot of labor.  Tim will bring samples next time.  
Discussion then turned to the elevations.  There is more slope on the roof.  Marilyn asked why he is not suggesting a metal roof.  Tim replied that a better quality shingle will be very durable and are more reasonable than metal.  Tim said that they will use clear span truss with scissor on the underside to give the ceiling a slight elevation.  There could be some trouble using the walls to bear weight; there is no way to quantify.  Time will work with Mike from Rosebud Log homes to put some of the load to the outside of the porch.  He will also work with Mike to maintain a log appearance on the addition.  The roof edges will have open cornices and any facia will have a metal wrap.  Sue suggested that we use historic logs from demolition for the new addition to maintain the appearance. 
Tim:  We have dispensed with the basement and the mechanicals (furnace etc.) will be in the attic of the addition. Access will be by a pull down ladder. He suggested on demand hot water heaters. All new windows will be installed. Discussion followed on set back We will need at least 20 feet on one end of the property.  There is no set back requirement in rural Campbell County.  Tim is using A3 type construction the Hall will have an occupant load of 87.  Sue believes that that number is higher. Tim responded that 15 feet per person is allowed. Exit doors need to be 36 inches wide. Occupant load must be be signed off on for official purposes. In an ideal situation we could reduce the number of fixtures in the bathroom.  No sprinklers will be required we believe.  Tim is still checking on what type of kitchen we will need. If we are required to have a fire protection type one hood that it will be very expensive.  There will be an electrical plan. 
Tim said that Josh is working on the septic system.  We will need a DEQ permit.  We can get the building without the DEQ permit, but we will not get a certificate of occupancy.  He has spoken with Fred Oedekoven and is working with the county.  He will do test holes and perk testing. The goal is to have a high level on confidence that what you are submitting is going to be acceptable. 
They said they are still working on some aspects of the final plan.  He is talking with consultants and looking at final costs.  Mike from Rosebud will work on the tine item budget.

Marilyn stated that the Bacon Davis Act applies and that the prevailing wage must be used which is higher than that in South Dakota.  Mike is aware of this as he has done CDBG project before.

Sue asked if he is hiring sub contractors and Marilyn asked if he has to bid the sub contractors.  Sue wondered if the rules have changed since we are not using the design build system. Tim replied that you are still in the design build.  Rose Bud is at the table with us.  We will do the plans with them, the spec. table and the front end stuff.  WE will work together on the grant information stuff.  
Sue suggest that if we put a railing on the porch that a built in bench be designed into it. Others said that we might be able to take care of this later. 

There will be handicap access through the kitchen and the library, but not from the front because of the steps. 
Tim asked about the grant extension emphasizing that we want to keep working, but we need to know that the extension has been approved.  Sue assured him that the extension would come very soon.  
Tim said the electrical will come July 2nd and they would contact Fred who said that he would be around.  

Tim and Fred discussed the new property line.  Fred said to get the documents ready for him to sign The septic may be on Edna’s land. She will sign off on that.  Fred said that he would sign a deed on the property line and an easement on the septic system on property belonging to Edna.  Fred will take care of recording the papers. 
Tim asked about the back wall.  He would like to know if there is a foundation under that wall.  Fred thinks that there is a concrete wall on the outside of the back wall to stabilize it that was put in 1976.  Discussion continued about the wall.  There is uncertainty about what might be found. 

Cate asked about the line item sheet which Mike will prepare.  The board will need to look at it.  We may decide to do some things as volunteers.

The meeting was adjourned. 

